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Abstract
Evidence of the impact of community-based nutrition programs is uncommon for two main reasons: the lack of
untreated controls, and implementation does not account for the evaluation design. Suchana is a large-scale program
to prevent malnutrition in children in Sylhet division, Bangladesh by improving the livelihoods and nutrition
knowledge of poor and very poor households. Suchana is being implemented in 157 unions, the smallest
administrative unit of government, in two districts of Sylhet. Suchana will deliver a package of interventions to poor
people in about 40 randomly selected new unions annually over 4 years, until all are covered. All beneficiaries will
receive the normal government nutrition services. For evaluation purposes the last 40 unions will act as a control for
the first 40 intervention unions. The remaining unions will receive the program but will not take part in the evaluation.
A baseline survey was conducted in both intervention and control unions; it will be repeated after 3 years to estimate
the impact on the prevalence of stunted children and other indicators. This stepped wedge design has several
advantages for both the implementation and evaluation of services, as well as some disadvantages. The units of
delivery are randomized, which controls for other influences on outcomes; the program supports government service
delivery systems, so it is replicable and scalable; and the program can be improved over time as lessons are learned.
The main disadvantages are the difficulty of estimating the impact of each component of the program, and the
geographical distribution of unions, which increases program delivery costs. Stepped implementation allows a cluster
randomized trial to be achieved within a large-scale poverty alleviation program and phased-in and scaled-up over a
period of time. This paper may encourage evaluators to consider how to estimate attributable impact by using
stepped implementation, which allows the counterfactual group eventually to be treated.
Keywords: Randomized controlled trial, Stepped wedge design, Nutritional program evaluation, Malnutrition
Background
In 2015, the World Health Assembly set a target to re-
duce by 40% the number of stunted children worldwide
by 2025 [1]. The prevalence of childhood stunting in
Bangladesh is coming down by about 1.5% per year [2]
and the country is almost on target, but the prevalence
shows substantial variation around the country. In the
last Bangladesh Demographic and Health Survey, 49.6%
of children less than 5 years of age in Sylhet division
were stunted compared with 28.1% in Khulna division, a
difference of over 20 percentage points [2]. Because of
concern for this disparity, Save the Children (SC) de-
signed and sought funding in partnership with other
agencies for Suchana, a 7-year program that aims to pre-
vent chronic malnutrition by delivering a package of
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nutrition-specific interventions through the government
system plus nutrition-sensitive development interventions
delivered by international and local non-government orga-
nizations (NGOs) to up to 250,000 poor and very poor
households in two districts of Sylhet division.
The aim of the Suchana program, beyond improving the
nutrition and growth of children in the target households,
is for successful elements to be replicated, scaled up and
sustained while informing policies and other programs. The
program has itself been built on lessons learned from other
large projects such as Stimulating Household Improve-
ments Resulting in Economic Empowerment (SHIREE) [3]
and the first Most Critical Days Program (MCDP) in
Bangladesh. The design was also informed by Household
Economy Analysis, Cost of the Diet assessments [4], forma-
tive research, political economy analysis and social protec-
tion mapping. To ensure the program is replicated robust
evidence is required [5]. This requires a counterfactual, so
the program needs to be designed in a way that allows a
concurrent control group to be achieved in the same geo-
graphic area at the same time who have similar characteris-
tics. This challenge is one of the main reasons for the lack
of robust evidence of the impact of large scale programs on
children’s nutritional status [6]. There is also a need to col-
lect data on indicators of nutrition that minimise recall er-
rors and social desirability bias so as to prevent over
reporting of good behaviour [7].
This paper describes the design of the evaluation of
Suchana, focusing on how the requirement for a coun-
terfactual was balanced with the needs of a humanitarian
development program, and discusses the advantages and
disadvantages of the design.
Design
Suchana is a large-scale development program being im-
plemented in Sylhet division of north-eastern Bangladesh
by a consortium of agencies, including technical, imple-
menting and research partners: SC, WorldFish, Helen Kel-
ler International, International Development Enterprises,
Rangpur Dinajpur Rural Service Bangladesh, Friends in
Village Development Bangladesh, Center for Natural Re-
source Studies, the icddr,b (formerly known as the Inter-
national Centre for Diarrhoeal Disease Research,
Bangladesh) and led by SC (Fig. 1). Suchana aims to enrol
up to 250,000 poor and very poor households in the pro-
gram with the primary intention of preventing chronic un-
dernutrition and linear growth retardation among
children under 2 years of age born into these households
during the program.
Suchana program elements
There are five main elements to the program: (i) im-
proved nutrition governance that translates political
commitments into practice; (ii) an effective and inclusive
Fig. 1 A map of the two districts in Sylhet division showing the unions randomly selected for phase 1 of Suchana (intervention) and phase 4
(control). The figure was created by the authors
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government service delivery system that enhances access
to, and demand for, nutrition-related services to include
the promotion of government nutrition services for
pregnant women, mothers, and young children; (iii) eco-
nomic empowerment of the very poor, particularly
women and adolescent girls, so that they can overcome
economic barriers to better nutrition; (iv) improving the
knowledge, skills and power of women and adolescent
girls to enable them to challenge harmful cultural prac-
tices and gender norms including gender-based violence,
early marriage and early pregnancy that can affect
mother and child nutrition; and (v) robust evidence of
the impact of the package of interventions to prevent
chronic malnutrition which will inform the policies and
practices of the government and other agents of change.
Suchana program implementation and evaluation
To be able to estimate the attributable impact of the
package of interventions provided by Suchana and to
control for the effect of other programs and factors in
the same geographical area at the same time, a stepped
wedge design for implementation was proposed by SC.
This design is particularly suited to evaluations of ser-
vices, typically through government units of delivery
such as the sub-district [8]. In this instance it is the
union, the lowest tier of government in Bangladesh. This
design allows the intervention to be phased-in and
scaled-up over a period of time so that the beneficiaries
in the last group of unions can act as an untreated con-
trol group until they join the program in the last phase,
while the beneficiaries in the first phase of unions re-
ceive the interventions over a period of time sufficient to
lead to a difference in outcome measures. This period is
3 years for the beneficiaries of Suchana. Using a pre post
design for evaluation, a baseline survey before the pro-
gram begins will serve to check that the outcome mea-
sures are not significantly different in children in
potential target households in the intervention and con-
trol unions, and the survey will be repeated after 3 years
intervention, at the same time of year to control for sea-
sonality and economic fluctuations, to assess whether
the null hypothesis, of no difference between children in
the intervention and control unions, can be rejected.
The evaluation will be done only at the household level
since the major outcome is to reduce the prevalence of
stunted children. The Suchana program itself has a sep-
arate monitoring, evaluation, accountability and learning
(MEAL) system to assess changes in other program ele-
ments in the community and at the national level.
The validity of any conclusions requires that the units
of delivery are randomly allocated to the groups or
phases. The phased or ‘stepped’ process of implementa-
tion enables a cluster randomized controlled trial to be
achieved without having a permanently untreated
control group, as the last phase of unions will eventually
join the program for 3 years. The approach is also pref-
erable from an ethical point of view as every person in-
volved in the research also benefits from the program.
All households in all unions are eligible to receive
nutrition-specific interventions provided through the
Government’s National Nutrition Service (NNS)
throughout the program, but these are promoted
strongly by the program in the intervention unions. The
design allows other effects of Suchana to be assessed
providing that there is a plausible causal pathway be-
tween the interventions and a sensitive and specific out-
come variable that is expected to change, and providing
that the sample size is sufficient.
The design does not allow the impact of each individual
component of Suchana to be estimated, but it may be pos-
sible to assess if the degree of participation in different ele-
ments of the program is associated with an outcome, by
an analysis of variance of indicators pertaining to partici-
pation. The indicators of exposure will include the monet-
ary value of investments in livelihoods such as fish or
poultry farming, the income generated by these and other
livelihood activities, and participation in behaviour change
activities, such as the number of sessions attended by the
mother of a child. Data was collected on household condi-
tions, assets and circumstances, as they may also modify
the outcome of Suchana. The collected data focused on:
household characteristics and assets; access to land and
water bodies; water, sanitation and environmental hygiene;
household dietary diversity and food security; income ex-
penditure, savings and loans; coping strategies, participa-
tion in other programs and income generating activities;
health; access to government facilities and services;
women’s reproductive history, knowledge and empower-
ment; men’s knowledge on child feeding and pregnancy
care; and the characteristics of adolescents; engagement
with market actors and access to social protection.
Union assignment
The basis of assessing the impact is that the only differ-
ence between intervention and control households is, on
average, due to the interventions delivered and sup-
ported by Suchana. Two districts of Sylhet division, Syl-
het and Maulvibazar, were selected for the program.
They were chosen because no other large-scale food se-
curity and nutrition or mother and child nutrition pro-
grams were being implemented and they were not
substantially within the ‘hoar’ wetlands, where the cli-
matic and geographic conditions would make implemen-
tation difficult at this large scale and within a fixed
timeframe. All 157 unions were within these two dis-
tricts, excluding commercial tea gardens and a small
number of urban areas. The unions were randomly allo-
cated into four phases in a lottery, which took place in
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the presence of program staff, government staff and local
elected representatives of unions and dignitaries. This
level of transparency was critical for community and gov-
ernment acceptance and all the union representatives
understood that all unions would receive the program at
some point. Forty unions were randomly allocated to
phase 1 and 40 unions to phase 4, to achieve equal num-
bers for comparison; the other 77 unions were randomly
allocated to phases 2 and 3. Each phase of Suchana will
last 3 years (36months) so that, by the end of the third
year, all but the last phase will have joined the program
and the households in phase 1 will have benefited from 3
years of interventions. This process provided the interven-
tion and control unions for the evaluation. This design is
shown in Fig. 2. As it is expected that all unions will be
similar and the clusters were randomized to avoid any
bias, Phase 2 and 3 were not considered in the evaluation.
Beneficiary selection
Villages in each union were selected for the program
based on their vulnerability to poverty and natural disas-
ters such as lack of development programs, remoteness
and risk of flooding. This was done by a process of discus-
sions with local government officials, representatives of
unions, and experts, and field visits by Suchana staff. In
each village field staff used a participatory approach in-
cluding focus group discussions and individual interviews
with local people to identify the poor and very poor
households to be the beneficiaries in each community.
The wealth ranking sessions usually took place in the
Fig. 2 The Suchana evaluation diagram
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courtyard of a prominent household, which is a conveni-
ent location to congregate approximately 150–200 house-
holds in each village. Using a process of participatory rural
appraisal, households were allocated to one of four
community-defined wealth groups. If any villages con-
tained more than 200 households, two wealth ranking ses-
sions were conducted, each joined by half of the
household heads. The households ranked in the two poor-
est wealth groups were physically verified then visited by
program field staff to validate that they met the inclusion
criteria to be selected for Suchana. A household was en-
rolled in the program, if any one of the following five con-
ditions was satisfied: i) the household members,
throughout the year were unable to eat three meals a day
or ii) the total monthly income was less than BDT. 7500
[USD 1 =~ BDT 85] or iii) the total business assets of the
household was worth no more than BDT. 15,000 (exclud-
ing homestead land and pond or dyke) or iv) the home-
stead land of the household was no more than 10
decimals or v) cultivable land was no more than 50 deci-
mals. Additionally, all households satisfied one of the fol-
lowing four conditions: i) has a married women between
15 to 45 years-of-age or ii) has a pregnant women, includ-
ing divorcees and widows or iii) has at least one child
under 2 years-of-age or iv) has at least one female living in
the household and aged between 15 to 19 years [9].
It is to be noted that since the ability to implement new
or scaled-up livelihoods and homestead gardens by a
household would likely depend on their degree of poverty,
the program provide assets to the poorest to ensure that
all beneficiaries would be in a position to engage in liveli-
hood activities and take equal advantage of the participa-
tory training offered. It is expected that the ratio of asset-
transfer to non-asset transfer beneficiaries will be 1:1.5.
Sample size for evaluation
The primary outcome indicator is the mean z-score of
height-for-age from which the percentage of children who
are stunted (z-score < − 2) is derived. The secondary indi-
cators are mostly related to infant feeding: how long after
delivery the child was first breastfed; whether the child
was exclusively breastfed for the first 6 months of life;
whether a child aged > 1 year is still being breastfed; the
age at which solid, semisolid, or soft foods were intro-
duced; the diversity of the diet in the last 24 h; the number
of meals in the last 24 h; whether a minimum acceptable
diet was given; whether iron-rich or iron-fortified foods
were given [10]; and the haemoglobin concentration. Al-
though, Suchana is working with households which con-
tain a married women aged between 15 to 45 years or the
household has a pregnant women or the household has at
least one female adolescent, for the purposes of evaluation
only households with at least one child under 2 years-of-
age was selected, as the primary aim of the evaluation was
to assess changes in the prevalence of stunted children
among Suchana household beneficiaries.
A calculation was done to estimate the sample size of
children required, in three age groups: 0–5months, 6–11
months and 12–23months. This age range was chosen to
be able to assess the impact of interventions in the first
1000 days after conception, the period during which under-
nutrition typically has its greatest effect on linear growth.
For children aged 0–5months the calculation was based
on the prevalence of exclusive breastfeeding (EBF) of
55.3% from an unpublished study in Sylhet district, an
intra-cluster correlation coefficient (ICC) of 0.0293, an as-
sumed increase of EBF of 10% points, a power of 80% and
a level of significance of 0.05. The sample size estimated
was 520 subjects per group so the minimum total sample
size for the baseline survey was 1040 and for the final sur-
vey was 2080, to allow for disaggregation of data into
groups which did and did not receive asset transfers.
For children aged 6–11months the primary outcome
indicator was optimal infant and young child feeding
(IYCF) practices. Using the information from the same
unpublished survey which estimated a prevalence of
12.6%, an ICC of 0.0235, an assumed increase of 7%, and
the same power and level of significance the sample size
was estimated at 600 per arm, so 1200 in total and 2400
in the final survey, to allow for disaggregation.
For children aged 12–23months the sample size calcu-
lation was based on the main derived outcome indicator,
the percentage of stunted children. In order to detect a
difference of 6% points between the intervention and the
untreated control group in 40 unions in each group after
3 years, the sample size required was estimated to be
1520 children in each group assuming a power of 80%,
5% precision, 40 clusters per group and an ICC of 0.01.
Due to refusals or data collection errors, the sample size
was estimated 3200 in total for baseline survey, and
6400 in the final survey to allow for disaggregation.
Simple randomization was used to allocate the unions
to four different phases or clusters. A baseline survey
was carried out among beneficiaries of Suchana in 40
Phase 1 unions (intervention) and among potential bene-
ficiaries in 40 phase 4 unions (control) in 2017. The sur-
vey included children aged 0 to 23 months and their
parents, plus 1200 adolescent boys and 1200 girls aged
15 to 19 years to assess their knowledge of health and
nutrition, to assess their decision making power, and to
estimate the proportion who are already married, though
the sample of the adolescents were themselves unmar-
ried. Systematic sampling was used to select beneficiary
or potential beneficiary households to be assessed using
the Suchana beneficiary/potential beneficiary list as the
sampling frame. The final survey will be carried out in
2020. The evaluation was registered at the Registry for
International Development Impact Evaluations (RIDIE-
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STUDY-ID-5d5678361809b) on16/08/2019, before start-
ing the end-line survey.
Other large scale programs and evaluation design
Programs adopt an evaluation design which best fits the
program context and objectives, and the funding available.
Some designs aim for plausible results rather than requiring
statistical probability [11]. PROCOMIDA was a health and
nutrition program to prevent stunting in Guatemala [12].
The evaluation of the program was unique in having both
cross-sectional and a longitudinal cluster randomized com-
ponents, with the primary aim to assess changes in IYCF
practices and the nutritional status of beneficiary children
[11, 12]. Another large scale nutrition program, called Alive
& Thrive [5] also used a mixed design. In two countries,
Bangladesh and Vietnam, cluster randomized probability
designs were used while in Ethiopia an adequacy design
was applied. A key challenge was the rapid scale-up of op-
erations and the difficulty of identifying a valid comparison
group in each situation [5]. The stepped wedge approach to
implementation offers a potential solution which enables
the random allocation of groups of beneficiaries [13].
Stepped implementation favours large programs within a
public health system [14]. This design can help to mitigate
some usual threats during implementation, such as staff
turnover, although it cannot be completely avoided or con-
trolled [15]. A notable intervention delivered in a clustered
and randomized stepped manner was the Gambian hepa-
titis intervention study [16]. In this study, which began in
1986, a vaccination program was rolled out in different
phases in randomly allocated geographic areas. Although
the program took 4 years to complete national coverage the
follow-up of the each cohort was an ongoing process [16].
A stepped wedge design was used in 2003 to evaluate the
Mexican universal health insurance program in which 74
matched pairs of clusters were chosen for the intervention
and to serve as a control [17]. The design protected the
evaluation from unexpected or untimely political interven-
tions. Health facilities can serve as the unit of randomisa-
tion. For example in the Netherlands a trial of digression
management was undertaken in 17 nursing homes [14].
Suchana stepped wedged design
The stepped wedge design to implement Suchana allowed a
randomized cluster-controlled trial of a package of interven-
tions that has been designed to improve livelihoods, provide
income, inform and empower girls and women, and improve
the nutritional status of their children in area of Bangladesh
that is lagging behind the country in an important indicator
of national development, the percentage of stunted children.
A program cannot easily be delivered to beneficiaries in in-
dividual households and at the same time have similar neigh-
bours as controls, as this could lead to contamination or
resentment. It also does not test the government service
delivery mechanism. The best option is to deliver the pro-
gram through the smallest unit of government, which in
Bangladesh is the union. The staff of the union can then de-
liver the interventions to all beneficiaries in their union, se-
lected on the basis of need by the community themselves
using participatory methods, and the population understands
that all beneficiaries in that union have been chosen based
on those criteria. The program and the evaluation use the
smallest unit of service delivery by the government, so the
processes developed can be replicated and scaled up, while
the union also provides rational clusters for the evaluation.
The design is consistent with normal government processes.
Counterfactual
The design allows for a counterfactual while delivering a
program in a phased approach that is eventually received
by all communities. Governments are rarely able to im-
plement a new program in all areas from the same start
date, so a phased approach allows the program to be
scaled up over time. The rationale for this is understood
by program staff, which is why it needs to be integrated
into the design from the start of the planning process.
This method of program delivery allows a counterfactual,
which is provided by a control group of future beneficiaries
in 40 unions. This allows changes that would have occurred
anyway to be subtracted from the change in the beneficiaries
in the intervention group, and thus estimate the impact that
is attributable to the intervention. The prevalence of stunted
children is generally going down in Bangladesh, but with the
program it should to go down more. The measurement of a
single group before and after the program, the typical
method used to evaluate program [18], would not allow this
subtraction, so a counterfactual is needed. A similar pro-
gram in Bangladesh called SHOUHARDO, which combined
livelihoods with education, empowerment and nutrition-
specific interventions, claimed to have caused a rapid reduc-
tion in the prevalence of stunting of 15.7 percentage points
over a period of 3 years [19] but crucially had no counterfac-
tual. The evaluation of SHOUHARDO was based on data
from surveys before and after the program, and studied
small numbers of children selected in clusters.
Ethical issues
There is no untreated control group in this design and no
placebo is needed (or possible). Every union gets the pro-
gram eventually, so there are no ethical issues due to with-
holding treatment. Randomization is crucial, as in all
controlled trials, to distribute differences between the units
of delivery in the intervention and control groups. As the
smallest unit of delivery of services by the government is the
union, this was identified as the unit of delivery of Suchana
and the unit of randomization for the evaluation, so creating
a cluster randomized controlled trial. The randomization
process, by which the phases of involvement of unions in
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the program was decided, was done transparently, with rep-
resentatives of the unions present as observers, so they could
see that there is no bias in the selection process, which is
sometimes the case in programs.
Design allows learning
All unions will receive the program for the same number
of years but, as the program is delivered in annual
phases, but it can be changed for unions in phases 2, 3
and 4 as lessons are learned and improvements are
made. It is not a fixed intervention, unlike a normal ran-
domized controlled trial of a standard treatment, even if
the interventions delivered to households in phase 1 are
sustained. This is good for the program, which can be
developed based on learning and experience, while the
evaluation of its impact on the first beneficiaries
continues.
The rate of reduction in the prevalence of stunted chil-
dren is quite slow, even without a program; to achieve a
difference between children in intervention and control
unions that is statistically significant takes time. Three
years was estimated to be the minimum period needed
to show a difference and this influenced the scale of the
program, the number of unions necessary for a cluster
randomized trial, and the total budget, both for the pro-
gram and the evaluation.
Close link between evaluators and program managers
The advantages and benefits of the proposed evaluation de-
sign led the donors to fund a separate evaluation both in
terms of the evaluators, to ensure objective and independ-
ent data were collected, and to fund it separately, so that it
did not come out of the funding for the main program. This
separation enhances credibility and strengthens the process.
There was also close consultation between program man-
agers and evaluators during the planning of implementation
and during service delivery. The challenges of implementing
a large and complex program led to delays which had to be
accommodated by the evaluation agency, so flexibility was
required to undertake the baseline survey. The evaluation
instruments were grounded in the specific program theory
of each component of the intervention, to capture and rec-
ord access to Suchana interventions, as well as to measure
and capture contextual factors among Suchana workers,
mothers, households, and communities, all of which could
influence the effectiveness of the interventions.
Disadvantages
There are however several noted disadvantages of a
stepped wedge design in the context of program imple-
mentation [14, 15]. In the case of Suchana, the
randomization process led to unions in phase 1 that are
distributed throughout two districts, which increases the
travel time of project staff from their base office to
program unions, increases the cost of training govern-
ment staff if they have to travel outside their unions to a
central training venue, and increases program support
costs. This makes it hard to estimate the cost effective-
ness of implementing the program, as it will be higher
than it need have been, and it also increases evaluation
costs for the same reasons. The most cost-efficient way
to implement a program would be to involve unions in
contiguous blocks close to the project office in the first
phase, and then spread out across the two districts, also
in blocks. The issue was partially addressed by stratifying
unions by geographical location before randomization.
The randomization process increases the risks of con-
tamination of people in control unions from people in
intervention unions, especially with public health mes-
sages that are specific to the program. Due to the scale
of the program in terms of the number of unions re-
quired to achieve a sufficient number for a stepped
wedge design and for a controlled evaluation, the pro-
gram is expensive. However, considering the costs per
beneficiary, the potential impact on households, the im-
pact on the government delivery systems, and the poten-
tial evidence generated, the program arguably provides
better value-for-money than a traditional delivery ap-
proach, which cannot yield results of the same magni-
tude or potential value. The number of clusters in an
evaluation is equally as important as the sample size of
subjects studied, in order to control for inter-cluster dif-
ferences. The Suchana program will cost GBP 50 million
over 7 years while the evaluation will cost around GBP
1.5 million. This is a substantial investment by donors,
but it could generate high quality evidence. It is not an
appropriate or possible design for all evaluations of pro-
grams to improve government services.
The design does not easily allow the separate impact
of each element of a package of interventions to be esti-
mated. Development programs rarely deliver a single,
pure intervention, such as a drug, and typically contain
several elements, some supporting each other, while
others may be independent of each other but may still
be nutrition-sensitive. The only way to assess whether
an element contributes to the difference in outcomes is
to try to measure indicators of participation in the pro-
gram or the quantity of intervention received, if it can
be measured, and factors that might influence uptake
and utilization by households. The challenge for the
evaluators is to identify the indicators with the imple-
menters and then make sure that they are recorded ac-
curately throughout the program. This requires planning
and coordination.
It is also a challenge to identify potential beneficiaries
in control unions during the baseline survey who have
the same characteristics as potential beneficiaries in the
intervention unions, and then not provide interventions.
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The same criteria used by the implementers to identify
beneficiaries need to be used by evaluators to identify
subjects for study in all unions in both surveys. At the
final survey this is easier as the subjects for study could
be included in the program when it begins in phase 4.
The main element of the program that is not evaluated
by the stepped wedge design is the process of implemen-
tation. This is being conducted through the MEAL sys-
tem of Suchana, which has a separate evaluation design
and evaluation process, so that all elements of the
process related to the evaluation are separated from the
current evaluation design.
The randomization of 157 unions in two Districts of
northern Bangladesh into four phases has allowed an
evaluation to be designed to estimate the impact of in-
terventions intended to prevent chronic malnutrition in
children during the first 1000 days of children’s lives.
The timing of the evaluation is also important because,
unlike in most programs in which the impact evaluation
is completed at the end of the program and by the time
the results are available the program has finished,
Suchana will be able to actively use its impact evaluation
for program learning and adjustment but also for advo-
cacy to government and other partners for 3 years before
the program finishes. The baseline evaluation started
during November 2016 and ended in February 2017.
This evaluation design is not suitable or feasible for all
programs but, when it is finished in 2020, it may consti-
tute one of the largest ever randomized controlled clus-
ter trials of efforts to prevent stunting ever attempted.
Conclusions
A stepped wedge design for implementation was used to
Suchana which is particularly suited to evaluations of
service delivery. The design allows the intervention to be
phased-in and scaled-up over a period of time. The
phased or ‘stepped’ process of implementation enables a
cluster randomized controlled trial to be achieved with-
out having a permanently untreated control group.
However, the design does not allow the impact of each
individual component of intervention to be estimated.
But the design of the evaluation of Suchana and the les-
sons learned in doing so, which will be reported, could
help and encourage other evaluators to consider this de-
sign in the right circumstances, and improve the quality
and value of program evaluations.
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